






Project Name Planned Alternatives Preliminary 
Engineering

In final Design Construction
Ready Design

Permitting

Jocko K Headworks 90%

Lower J Headworks 0%

NF Jocko 
Headworks

60% 0%

Upper S Fish Ladder 50% 0%

Fall Creek 
Headworks

20%

Jocko canal to pipe 
conversion

20% 20%

Valley View 31 A 20%

Flathead Pumping 
Plant

Slope stability analysis, #2 shaft alignment, penstock condition assessment

Charlo Planning 
Area

In contractor selection phase
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